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Attendees 

NAME ORGANIZATION 

Erik Engstrom ANR 

Leslie Pelch  VCGI 

Steve Sharp VCGI 

Ivan Brown VCGI 

Lesley Bean VTrans 

Dan Currier VAPDA/CVRPC 

Jim Duncan VMC 

Scott Riley State Archives 

 

Minutes 

 Reviewed revised Project Charter (Work Plan):  Steve presented the revised project charter 

to the workgroup.  He added options to integrate the GIS Data Warehouse Project with DII’s 

Open Data Pilot and State Archive’s (VSARA) Digital Records Preservation Pilot.  There was 

good discussion regarding the pros/cons of waiting for these pilots/projects to be 

completing so that the new GIS Data Warehouse could be integrated VS forging ahead with 

the GIS Data Warehouse project.  The group came upon a middle road which involves: 1) 

Short-term “enhancements” to the existing VGIS Data Warehouse and 2) Long-term effort 

to integrate into a wider Open Data (and Records Archival) solution for the state.  As a 

result the Project Charter will be revised again to define a Short-Term and Long-Term scope.  

A subset of “user stories” will be addressed in the Short-Term. 

 COTS/Platform Review – Results:  Steve recommended continuing with the plan to test 

Socrata (DII Pilot), ESRI GeoPortal (VCGI in-house test), and CKAN (possibly by involving 

HackVT community). 

 

Action Items 

 Project Charter: Revise Project Charter (VCGI) to differential between Short-Term and 
Long-Term “Scope” of project. 

 COTS/Platforms: Testing 
o Develop a testing plan.  What will be tested and how. 
o Work with DII on Socrata pilot project. 

 Collect data, prep, and load data in cooperation with DII. 
o VCGI testing of ESRI GeoPortal Server 
o Work with HackVT community to test CKAN. 
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 Communication & Coordination: Make sure EGC Members (state agencies/dept and 
others) are aware of the EGC plan.  Get a thumbs-up from full EGC regarding revised 
Project scope. 

Next Meeting: 11/12/2013 (9AM conf call) 

 


